2001 BASELINE - REPRICING TO BRING MODELS FROM FY98 DOLLARS TO FY01 DOLLARS

SITE: 100-K-55
RA MODEL: Underground / Above Ground Pipe

[ERC LABOR

IN BASELINE DATABASE

5,737 ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
11,899 ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1
17,636 TOTAL ERC HOURS

BASELINE DATABASE

$ 988,839 ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
SEENOTE 1 X 1.1892 DD FACTOR (1998 DD AT THE TIME THE MODELS WERE RUN)
X 1.0404 G&A FACTOR (1998 G&A AT THE TIME THE MODELS WERE RUN)
$ 1,223,435 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE
CALC BY BASELINE DATABASE
$ 1,223,435 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)
X 1.1463 LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED)
$ 1,402,423 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
| ERC EQUIPMENT / MATERIAL/UNIT
$ 16,697 ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
$ 502 ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
+ $ 237,921 ERC UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
$ 255,120 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
$ 255,120 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 274,509 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ 274,509 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ 343,876 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
SUBCONTRACT
$ 1,240,057 ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR)
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 1,334,301 TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ 1,334,301 TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ 1,671,474 TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
TOTAL
$ 1,402,423 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
$ 343,876 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
$ 1,671,474 TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
$ 3,417,774 TOTAL (INCLUDES BURDENS)
TYPICALLY CONTINGENCY IS NOT $ 3,417,774 TOTAL (INCLUDES BURDENS)
CALCULATED BY THE MODEL + $ 806,595 CONTINGENCY @ 23.6% PER BHI CONTG. EVALUATION
BUT IS CALCULATED IN THE $ 4,224,368 TOTAL (INCLUDES BURDENS AND CONTINGENCY)

NOTES

1  THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM)
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS,
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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